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Design           Construction 

 
                    

 
                    

Cost for this Phase: $80,000 

Funding Sources: Certificate of Obligation  

Project Manager: Igbinoba Idahosa / Keisha Seals 

Contractor: TBD 

Consultant: KSA 

Project Description: 
Design and construction of the trail segments linking Brookside/Belknap to Hwy 6. This will be 

approximately 6,000 linear feet. 

Justification: This segment was identified as a high priority in the Hike and Bike Master 

Plan and has received numerous citizen requests. 

Updates: June 18, 2009-KSA Engineer was selected as the consultant.  Professional 

services design contract awarded to KSA Engineer by the City Council on the 17th of March, 

2009.  Kick-off meeting held on the 6th of April, 2009. Preliminary Engineering Report and 

30% PS&E’s were submitted to the City staffs on June 10, 2009 for review. Project currently 

on  schedule.  

 



July 2009-  

The initial Preliminary Engineering Report has been reviewed by staffs. Comments and 

recommendations forwarded to KSA Engineers.   

August 2009-    

The final Preliminary Engineering Report and the proposed conceptual alignment has been 

reviewed and approved by the City. Preliminary design begins on 08/12/09.   

 

September 2009-   

City staff continues stakeholder information meetings, by meeting with the Hall Lake 

Subdivision and Belknap Brookside Homeowners Associations on September 02, 2009 and 

September 14, 2009 respectively. KSA Engineer is schedule to submit the Preliminary 

Engineering Design by October 2, 2009. 

 

November 2009- 

Staff completed the review of 60% design submittal and met with KSA Engineer on November 

25, 2009 to discuss City comments. During the review process the project team recommends to 

leave in place the existing 4’ concrete sidewalk located along the west side of Brooks Street between 

Maltage Way and Guenther Street.  

 

December 2009- 

The City requested drainage analysis from KSA for the proposed trail path between Matlage Way and 

Brooks Lake Bridge Crossing; the request resulted in extra review time for the 60% design plan. The 

project design schedule has been revised to reflect the extended time needed for the review.  The 

design phase is now expected to be completed in February 2009. 

January 2010: 

To avoid the drainage capacity issue with the existing swale between Ken Hall Blvd. and 
Dogwood Drive along Brooks Street, KSA Engineers recommend re-routing the proposed 10' 
trail between Ken Hall Blvd and Dogwood Drive through the First Colony Community 
Association existing landscape reserve. The City staff met with Sherrie Knoepfel, Executive 
Director of FCCA on Wednesday 01/20/10 to seek FCCA permission to place the proposed trail 
along FCCA landscape reserve. Sherrie asks the City to prepare an interlocal agreement 



between the City and FCCA that will accommodate the proposed trail on FCCA landscape 
reserve. 
Due to the need for extra right of way for the proposed Hike and Bike Trail between Guenthers 
Street and US-90A.The City staff is currently discussing with the property owners on the corner 
of Brooks Street and Ulrich/Guenthers Street  (131 Brooks Street) to dedicate at least a 4' 
easement along the frontage of their property. 
The need for extra right-of-way and the change in route along FCCA landscape may extend the 

design completion date to March of 2010. 

February 2010: 

When the design contract for Brooks Street Hike and Bike Trail was signed with KSA Engineers, 
the City did not anticipate the need for additional right of way or the dedication of an additional 
easement. As the design progressed, it was determined that running the trail through the 
existing First Colony Community Association  landscape reserve will save the City construction 
cost and help resolve the drainage issues between Ken Hall and Dogwood Drive along Brooks 
Street. The dedication of a portion of the existing FCCA landscape easement to the City and the 
need for additional right of way from the property at the east corner of Guenther Street and 
Brooks Street will result in a change order request for the amount of $3,150 for KSA Engineers 
to prepare the metes and bounds and easement description documents for both the easement 
from FCCA and the right of way from the owner of the property at the corner of Guenther and 
Brooks Street. 
 

March 2010 

City staff met with KSA Engineers the design consultant today March 03, 2010 to discussion the 
discrepancy in the right of way width for the property at the corner of Brooks Street and 
Guenther Street.  The survey requested by the City show the right of way line at the back of the 
curb instead of behind the existing sidewalk as shown on the GIS parcel layout. This means that 
the City will need the property owner to dedicate at least a 14-feet sidewalk easement instead 
of the 4-feet initially requested. It should be noted that the discrepancy was not  discovered 
during the PER phase because  the City asked the consultant to use the GIS data instead of 
performing a survey due to budget constraint and the fact that extra easement was not 
anticipated at the time. 
 
The City has received the metes and bounds descriptions for the 11’ side walk easement from 
FCCA and the 14’ sidewalk easement from the property the corner of Brooks Street and 
Guenther Street from the consultant. The City Legal Department is currently drafting the 
easement documents. 
 



 

 

 


